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Quarterly Overview

Reporting Country Ghana Technical Areas % 
Completio

n
Lead Partner MSH 1. Universal and Early Access 22%
Collaborating Partners KNCV, WHO 2. Laboratories 13%
Date Report Sent 21/01/2013 3. Infection Control 25%
From Rhehab Chimzizi-Country 

Director
4. PMDT 0%

To Dr. Felix Osei-Sarpong-
Activity Manager-USAID 
Mission

5. TB/HIV 0%

Reporting Period October-December 2012 6. Health Systems Strengthening 50%
7. M&E, OR and Surveillance 8%
Overall work plan completion 17%

Most Significant Achievements 
1a. At the end of November, 2012 the implementation of intensified hospital based TB case detection 
in the six hospitals in two districts of Eastern Region entered its 7th  month (see fig 1a for the map 
of the region and 1b for the picture of two of the six hospitals). Monthly monitoring and 
supportive visits aimed at offering on-job training to health facility staff and collecting TB data 
continued (see fig 2).  During this 7 months period (intervention period) a total of 335 TB cases (all 
forms) and 203 (new smear positive TB cases) were detected representing a monthly average of 49 
TB cases and 29 TB cases detected for all forms and new smear positive TB respectively. This showed 
an increase on the number of TB cases detected on monthly basis comparing with the first 4 months 
of 2012 (January to April) referred here as pre-intervention period. The monthly average of TB cases 
detected during the pre-intervention period was  37 TB cases (all forms) and 23 (new smear 
positive)-see table 1. 
 
1b. Through the above mentioned intensified hospital based TB case detection intervention, strategies 
for  reducing TB deaths were introduced through improved clinical and nursing care. As a result of 
this the monthly TB deaths reduced from 6 in the pre-intervention period to 2 TB deaths during the 
intervention period. There was  a 54% decrease in deaths between pre-intervention and intervention 
periods (see figure 3) 
 
2. The Country Director and the NTP Officials participated in the WHO/AFRO Regional Workshop on 
National Strategic Planning for Tuberculosis Control. Itwas was held from October 18-22, 2012 in 
Nairobi, Kenya. During the workshop participants were updated on the development of good TB 
strategic plans. The strategic planning roadmap for Ghana was developed. This workshop was timely 
as Ghana's current strategic plan expires at the end of 2013 and a new one (2014-2018) will be 
developed and produced by the end of the year. Furthermore,  the new funding mechanisms for the 
Global Fund and renewal of existing grants (Phase 2 renewals) will draw more heavily on updated 
strategic planning thus the need for Ghana to have a well written strategic plan with all the key 
components of a good plan included. 
 
3. In October 2012, the remaining six (6) chapters of the draft TB guidelines for Ghana were 
reviewed, validated and discussed with the NTP central Unit team led by the Deputy Program 
Manager (Dr. Nii Nortey). Timelines for finalizing the national TB guidelines were discussed and 
agreed. 
 
4. In consultation with the NTP, terms of reference (TORs) for the  comprehensive review for the 
Ghana TB Program was produced. TB CARE I will support four (4) external consultants to be part of 
this review. The comprehensive review will be conducted from March 18-30, 2013. USAID Washington 
will be represented by Dr. Christie Hansen. The findings of the comprehensive review will inform the 
development of the new five-year TB strategic plan for Ghana (2014-2018) and provide a clear 
roadmap for the post 2015 strategy.  
 

 
 
 
 
  



Technical and administrative challenges

In-country Global Fund status and update

Overall work plan implementation status

  

The overall work plan completion is 17%. In Q2 the implementation of the planned activities will be 
accelerated in line with the Global Fund R10 grant activities. TB CARE I activities compliment Global 
R10 grant activities. It is anticipated that the R10 grant activities will be equally accelerated as the 
NTP has now fully received approval from the Global Fund after addressing almost all the condition 
precedents (CPs). 

1.  Feedback on the TB patients particularly sputum smear positive cases who are referred to other 
treatment centers before starting TB treatment is in most cases not received. For example out of the 
203 sputum smear positive TB cases detected in the six hospitals between May and November, 2012 
a total of 125 (62%) were referred to other facilities before start of TB treatment with no feedback 
received to indicate whether they have reached their destinations and that they are on treatment 
where they were referred to.  The current TB referral and  follow-up systems are being reviewed  to 
assess their effectiveness. 
 
2. Fewer children aged 0-14 years  were diagnosed with active TB (only 11 TB cases were diagnosed 
in 11 months-Jan to November 2012) in the six hospitals (see figure 4). The new guidelines on 
childhood TB have addressed the identified challenges and training to address the insufficient 
knowledge of health workers on child TB diagnosis and management will be conducted using TB 
CARE I and Global Fund R10 resources. 

During the quarter under review the Global Fund approved the training plan after the NTP had 
addressed the Condition Precedents (CPs) after receiving high quality TA from the TB CARE I 
consultant (Ms. Marleen Heus). Following this approval additional $5million was disbursed to the NTP 
bringing total funds disbursed so far to $13,303,457 representing 41.9% for the phase one approved 
amount of the R10 grant. Due to the delay in receiving approval for the training plan from the GF as 
well as the delay in concluding procurements that include 156 LED microscopes and 4 geneXpert 
machines the absorption  rate was 6.6%. The absorption rate is expected to improve during the first 
quarter of 2013 as the National Prevalence Survey will commence during this quarter and that most 
major training sessions will also commence. Major procurements that have already started will also 
be paid for. The GF TB Round 10 Grant is currently rated B1. 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

1.1.1 Lessons learned in implementing hospital 
based TB case detection disseminated to all 
the districts in the Eastern region and other 
regions

MSH 15.312 25% Mar 2013 A meeting with District and health facility TB 
coordinators from the districts and the six big 
hospitals to review the progress of implementing 
hospital base TB case detection activities and data for 
the  7 months of implementing the interventions took 
place on December 12 and 13, 2012. The meeting 
was also convened  to discuss data  to be presented 
during the national review meeting that was held on 
January 10 and 11, 2013. 

1.1.2 TB Guidelines disseminated MSH 29.404 25% Jun 2013 The National TB guidelines is expected to be finalized 
and printed  in May, 2013. The delay  in completing  
the guidelines is due to the fact that the NTP is also 
finalizing others guidelines. The National TB 
Guidelines being the master document for all other 
TB guidelines it is critical that  all the other guidelines 
and manuals are carefully consulted  so that all the 
NTP documents are in cohesion. 

1.1.3 Best practices for conducting hospital based  
practices  in implementing  demonstrated 
during the  2013 World TB Commemoration

MSH 2.380 25% Mar 2013 Preparations for the TB CARE I participation in the 
World TB Day National Launch has started. The NTP 
has announced that the World TB Day 
Commemoration will take place on Friday March 22, 
2013 in Kumasi, Ashanti Region

1.1.4 A documentary on TB case detection 
developed (Outsource)

MSH 30.174 25% Jun 2013 The initial process of  sourcing  the services of the 
local consultant to develop the TB documentary has 
started

1.1.5 Support visits to districts implementing 
Intensified TB case detection 

MSH 26.585 25% Sep 2013 Two monitoring and supportive visits to the six 
hospitals in the two districts were undertaken in 
October  and December, 2012

Cumulative 
Technical 

Completion

Planned 
Completion 

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1. Universal and Early Access



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

1.3.1 2012 TB case detection targets reviewed 
and 2013 targets developed

MSH 13.790 25% Apr 2013 Consultations with Districts and hospital management 
teams to plan the meetings have been undertaken 
and the meeting in Lower Many Krobo District will 
take place in March 12, 13 and 14, 2013 and in 
Kwaebibirim district, the meeting will take place 
during the first week of April 2013

1.3.2 Health Care workers trained  in hospital 
based  intensified TB case detection

MSH 33.012 25% Apr 2013  In consultation with the Regional Health Directorate 
for the Eastern Region three additional districts where 
hospital base TB case detection will be implemented 
starting this year has been identified

1.3.3  Clinical Management of TB patients and  
Childhood TB improved

MSH 30.822 0% Jul 2013 Consultation with the NTP central Unit has started  
and there is the possibility that training will take 
place between March and April, 2013

22%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

2.2.1 Quality Assurance  for TB microscopy 
assessed

MSH 13.600 0% Jun 2013 The QA visits to TB diagnostic centers will be 
completed by June 2013.

2.2.2 National and Regional Laboratory 
Supervisors trained in the strategic 
approach for  introducing Genxpert  
technology 

MSH 34.082 25% Apr 2013 Four GeneXpert machines have been procured by the 
NTP using the GF R10 grant and they have already 
arrived in the country. The training of lab personnel 
in the four sites where the machines have been 
allocated was supposed to take place from January, 
2013. However, this has been postponed due to the 
difficulties in securing a Ghanaian visa by the TB 
CARE I lab consultant (Dr. Alaine Nyaruhirira).

13%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

3.2.1 Healthy facility  TB-IC implemented MSH 25% Apr 2013 To be implemented within the framework of activities 
number 1.3.1 and 1.3.2 

3.2.2 Reporting and recording TB among HCW 
improved

MSH 25% Apr 2013 To be implemented within the framework of activities 
number 1.3.1 and 1.3.2 

25%

Planned 
Completion 

Planned 
Completion 

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

1.3 Reduced 
patient and 
service 
delivery 
delays 
(Timing)

2. Laboratories

3. Infection Control

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

4.1.1 PMDT fully established and recording and 
reporting of culture and DST data and for  
MDR-TB 

WHO 0% Sep 2013 Discussions with the former PMU  PMDT Officer 
(Gunta) on how best to support Ghana to scale up 
PMDT took place in December. Further consultations 
also took place with the WHO Resident 
Representative (Dr. Idrissa Sow) on the challenges 
Ghana is facing to scale up PMDT activities have 
taken place. It was decided that since the 
comprehensive Review of the NTP will include MDR-
TB issues it is prudent to wait for the 
recommendations  of the external consultants on the 
next steps. While the review of the program is 
awaited the NTP is currently in the process of printing 
the MDR-TB guidelines. TB CARE I will support the 
development of the MDR-TB curriculum and training 
of HCW.

4.1.2 EQA for MDR-TB isolates confirmed WHO 0% Sep 2013 In 2012 a total of 190 MDR-suspects submitted 
sputum samples for culture and DST and out of these 
20 were confirmed as having MDR-TB. Isolates  are 
yet to be sent to the supranational lab for 
confirmation.

0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

5.2.1 TORs for the National TB-HIV Technical 
Working Group reviewed

MSH 3.415 0% Apr 2013 The dates are yet to be determined by the NTP and 
NACP

5.2.2 Collaboration and coordination of TB-HIV  
activities improved

MSH 14.480 0% Sep 2013 The dates are yet to be determined by the NTP and 
NACP

5.2.3 Implementation of TB-HIV collaborative 
activities reviewed and assessed

MSH 0% Mar 2013 TB-HIV services will be reviewed during the 
comprehensive review of the program due to take 
place from March 18, 30, 2013.

0%

Planned 
Completion Cumulative 

Technical 
Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

4. PMDT

5. TB/HIV

4.1 Improved 
treatment 
success of 
MDR TB



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

6.2.1  MDR-TB and Childhood TB Curriculum 
developed 

MSH 52.957 0% May 2013 TB CARE I will support the development of the MDR-
TB and Childhood TB curriculum to be followed up 
with training of clinicians and nurses

6.2.2 WHO/AFRO National Strategic Plan 
Development Workshop (Nairobi Kenya)

MSH 8.224 100% Oct 2012 TB CARE I Country Director and NTP Official attended 
the WHO/AFRO Regional Workshop on National 
Strategic Planning for Tuberculosis Control in  
October 2012.

50%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

7.2.1  Recording and reporting and quality of TB 
data improved 

MSH 45.936 25% Jul 2013 Each monitoring and supervision visits incorporates 
data quality audits using the RDQA tool. The regions 
and dates for regional quarterly review meetings are 
being discussed with the NTP central unit

7.2.2 TB Control services comprehensively 
reviewed and assessed

MSH 69.410 25% Mar 2013 TORS have been developed and consultants  have 
been identified. TB CARE I will support four 
consultants as follows: One from MSH, one from 
KNCV and two from WHO. The USAID Washington 
will be represented by Dr. Christie Hansen

7.2.3 Findings of the Programme reviewed 
debriefed

MSH 0% Mar 2013 The initial findings of the program reviewed will be 
debriefed to stakeholders immediately after the 
review by consultants and the final report will be out 
at the end of April, 2013. The findings of the review 
will inform the development of the new Strategic plan 
for Ghana (2014-2018)

Planned 
Completion 

Cumulative 
Technical 

Completion
6.2  TB 
control 
components 
(drug supply 
and 
management
, 

6. Health Systems Strengthening

7. M&E, OR and Surveillance

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

7.3.1 The capacity to conduct data validation 
improved

MSH 41.772 0% Jul 2013 STTA will be provided by Dr. Eveline Klinkenberg

7.3.2 The implementation of  2013 annual work 
plan for the NTP reviewed

MSH 58.218 0% Aug 2013 The review will take place in August 2013

National Prevalence survey supported MSH 22.263 0% Sep 2013 Piloting of the National Prevalence Survey is on 
going. The main survey will start with  one team 
while awaiting the arrival of additional Digital X-Ray 
machines with funding sourced through ORIO Project. 
The sample size of the survey is 63,905 and there 
are a total of 98 clusters. TB CARE I will support the 
survey in data management through an external 
consultant to be identified by the NTP and in 
consultation with Dr.Ikushi (WHO Geneva).

8%

546.163
1.200.000

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research



Quarterly MDR-TB Report

Country Ghana Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010

5 2
Total 2011

7 2
Jan-Mar 2012

Apr-Jun 2012

Jul-Sep 2012

Oct-Dec 2012

Total 2012
20 0

Comments:

The MDR-TB data are not 
systematically analyzed by 
quarter. In 2012 a total of 190 
MDR-TB suspects had their 
sputum samples examined for 
culture and DST and 20 were 
confirmed MDR-TB patients but 
no isolate has been submitted to 
the supranational lab for  
confirmation 

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 6.1.1

Marleen Heus (PMDT 
Expert (Gunta 
Dravniece from PMU) 
also is part during 
this mission to 
provide clinical back 
up for MDR-TB 
Management

Develop MDR-TB and Childhood 
TB curriculum May Planned

2 KNCV 7.2.2 Eveline Klinkenberg
Train Regional M&E Officers in 
Conducting Data validation July Planned

3 KNCV 7.1.2 Jacques Van de Broek
Conduct comprehensive review 
of the TB Programme March Planned

Scheduled to take place 
from march 18-30, 2013

4 MSH 1.1.1 Pedro Suarez
Facilitate the National TB 
Guidelines Dissemination May Planned

Planned to be done by the 
month of May after taking 
into consideration all other 
guidelines and manuals 
that are in circulation

5 MSH 2.2.2 Grace Kahenya
Lead introduction to GenXpert 
Technology January Postponed

Dr. Alaine Nyaruhirira will 
provide this TA. It was 
supposed to take place 
from January 21-31, 
however, the consultant 
had visa problems and this 
has been postponed to a 
date to be determined in 
consultation with the NTP

6 MSH 7.3.2 Pedro Suarez

Conduct a mid-year review 
meeting with focus on 
intensified TB case finding August Planned

7 MSH 7.1.1 TBD National Prevalence Survey September Planned

8 MSH 6.2.2
Rhehab Chimzizi & 1 
NTP staff

WHO/AFRO National Strategic 
Plan Development Workshop October Completed

October 18-
22, 2012

9 MSH
Staffing & 
Operations

Rhehab Chimzizi & 
Bismarck Adusei

Union Conference
November Completed

November 11-
17, 2012



10 MSH 7.2.2 Eliud Wandwalo
Conduct comprehensive review 
of the TB Programme March Planned

  Scheduled to take place 
from March 18-30, 2013. 
Dr. Pedro Suarez will 
replace Dr. Wandwalo 
since has left MSH and 
now Joined GF Secretariat

11 WHO 7.1.2. TBD

Conduct comprehensive review 
of the TB Programme (2 
consultants) March Planned

Scheduled to take place 
from march 18-30, 2013. 
One of the consultants 
from WHO will be Dr. 
Wilfred Nkhoma

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in work plan

2
11

18%



Quarterly Photos (as well as tables, charts and other relevant materials)

Figure 1a: Districts and Hospitals  implementing Hospital Based TB case 
                   detection in Eastern Region

Hospitals 
•ST’ Dominic mission 
•Kade Gov. 
•GCDG  

Hospitals 
•ST’ Martins’ mission 
•Atua Gov. 
•Akuse Gov 
 



Figure 1b:  Two of the six hospitals implementing TB case detection 
activities

ST. Martin's HospitalST. Dominic’ s Hospital



Figure 2: On-Job training during monitoring and supervision visits



Total Monthly 
Average Total Monthly 

Average
Percentag
e Increase

Jan-April, 
2012

A
(Jan-

April)/4
May-Nov, 

2012

B
May-
Nov/7

%
B-

A*100/A

# of suspected TB cases 22 6 1202 172 3022

# of TB Suspects examined in the 
laboratory 770 193 1956 279 45

# of TB SS+ In the lab register 92 23 203 29 26

# of TB SS+ In the treatment 
register 35 9 78 11 27

# of TB patientes (all forms) In the 
treatment Register 87 22 160 23 5

# of TB Patients Referred (all 
forms) 62 16 175 25 61

Total # TB cases detected (all 
forms) 149 37 335 48 28

Table 1:   Outcome indicators on TB hospital based TB case detection in six 
hospitals in two 

Pre-intervention

Indicator

Intervention 



Figure 3: TB patients who died in the six hospitals during the 11 months period of 
2012 : Comparing pre-Intervention (Jan-April, 2012) and intervention periods (May-
November 2012)

There has been a 54% decrease of TB death between the pre-
intervention and intervention period 



Figure 4:  Children<15Yrs detected in the six hospitals during the 11 months period of 
2012 : Comparing pre-intervention (Jan-April, 2012) and intervention periods (May-
November 2012)  in the six hospitals in Eastern Region

On monthly average only one child was diagnosed with TB in all the six hospitals: This shows 
insufficient knowledge of HCW on child TB diagnosis and management. 



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

DELL LATITUDE LAPTOP E6230 S/N D3YV9W1 January 15, 2013 $1.759,00 EXEMPT MSH Ghana Good

EXTERNAL HARD DRIVE 1TB IB3720073168 April 2012 $233,00 VAT/NHIL MSH Ghana Good

PENDRIVE C906 March 2012 $29,80 VAT/NHIL MSH Ghana Good

PROJECTOR  
CN-0K1CG1-S0081-
14G-0167 March 2012 $1.641,50 VAT/NHIL MSH Ghana Good

DIGITAL CAMERA (SONY NEX 
5K) DSC-HX9/HX9V February 2012 $579,00 EXEMPT MSH Ghana Good

DELL LATITUDE LAPTOP S/N: JDYFYRI February 15, 2012 $1.468,93 EXEMPT
Easten Regional Health 
Directorate Good

DELL LATITUDE LAPTOP s/N: JDYDYRI February 15, 2012 $1.468,93 EXEMPT MSH Ghana Good

STATA 12 SOFTWARE 3D40120548136 December 30, 2011 $967,80 EXEMPT
Easten Regional Health 
Directorate Good

MANAGER'S CHAIR 0006307 November11, 2011 GH¢550 VAT/NHIL MSH Ghana Good

OFFICE CHAIR (M&E OFFICER) PVC March 24, 2011 GH¢250 VAT/NHIL MSH Ghana Good

HP LASER JET PRINTER P3015DN. 42PPM April 12, 2011 GH¢1,599 VAT/NHIL NTP Good

DELL LATITUDE LAPTOP s/N: 86J94Q1 April 6, 2011 $1.500,00 CEPS DUTY MSH Ghana Good

DELL LATITUDE LAPTOP S/N: BGK94Q1 April 6, 2011 $1.500,00 CEPS DUTY MSH Ghana Good
SONY DIGITAL TAPE RECORDER 
(2) August 24,2010 GH¢618.45 VAT/NHIL MSH Ghana Good

AIRCONDITIONER Trane April 27, 2010 GH¢1,692.32 VAT/NHIL NTP Good

DELL LATITUDE LAPTOP March 17, 2010 $1,476 CEPS DUTY NTP Fair

HP LASERJET PRINTER P1006 February 9, 2010 GH¢310.67 VAT/NHIL MSH Ghana Fair

TB CARE I
Ghana

October-December 2012
APA 3



DELL LATITUDE LAPTOP February 9, 2010 $ 1,476 EXEMPT MSH Ghana Bad

HP DESKJET PRINTER (2235) L005263 February 24, 2010 GH¢ 108 VAT/NHIL MSH Ghana Good

NOTICE BOARD (2) February 23 2010 GH¢ 360 VAT/NHIL MSH Ghana Good

FLIP CHART STAND February 23, 2010 GH¢ 180 VAT/NHIL MSH Ghana Bad

BINDING MACHINE L005256 February 23, 2010 GH¢ 950 VAT/NHIL MSH Ghana Bad

DIGITAL CAMERA DSC-W170 February 23, 2010 GH¢ 747 VAT/NHIL MSH Ghana Fair

STABILIZER L003210 February 23, 2010 GH¢ 256 VAT/NHIL MSH Ghana Good

PANASONIC FAX L003175 February 23, 2010 GH¢ 320 VAT/NHIL MSH Ghana Good

PROJECTOR  SCREEN February 23, 2010 GH¢400 VAT/NHIL MSH Ghana Good
LAPTOP COMPUTER DELL 
INSPIRON February 24, 2009 GH¢ 1150 VAT/NHIL MSH Ghana Bad

VEHICLE FORD EXPLORER XLT 1FMEU73E38UA92523April 17, 2009 $34,000 EXEMPT MSH Ghana Good
Motor Comprehensive 
Insurance

ANTI VIRUS (NTP) December 15, 2009 GH¢4,843.57 VAT/NHIL NTP Good

10 UNITS, MICROSCOPES KIT July 2, 2009 $11,900 EXEMPT NTP Good

CPU L005130 November 11, 2009 GH¢ 1201.5 VAT/NHIL MSH Ghana Fair

COMPUTER MONITOR  L005131 November 11, 2009 GH¢ 574 VAT/NHIL MSH Ghana Fair

IBURST INTERNET MODEM  December 10, 2008 GH¢370 VAT/NHIL MSH Ghana Bad

CONFERENCE CHAIRS  (4) December 19, 2008 GH¢ 286 VAT/NHIL MSH Ghana Fair

LCD PROJECTOR DX325 802DTJA01100 December 15, 2008 GH¢ 1,730 VAT/NHIL MSH Ghana Fair

DINNING HALL TABLE December 15, 2008 GH¢ 190 VAT/NHIL MSH Ghana Bad

DINNING HALL CHAIRS (6) December 15, 2008 GH¢ 270 VAT/NHIL MSH Ghana Bad

UPS (2) November 11, 2008 GH¢ 232.60 VAT/NHIL MSH Ghana Good

SCANNER (G4010) CN85JA60GQ November 11, 2008 GH¢ 188.75 VAT/NHIL MSH Ghana Good

COMPUTER MONITOR  L005127 November 11, 2008 GH¢ 286 VAT/NHIL MSH Ghana Good



CPU L005126 November 11, 2008 GH¢ 1201.5 VAT/NHIL MSH Ghana Good

AIRCONDITIONER LG L005125 November 11, 2008 GH¢ 969.90 VAT/NHIL MSH Ghana Good

TELEVISION LG 8025YQT1Z820 November 11, 2008 GH¢ 524.27 VAT/NHIL MSH Ghana Good

MICROWAVE MB-3832E/01 November 11, 2008 GH¢ 140.77 VAT/NHIL MSH Ghana Bad

WATER DISPENSER November 11, 2008 GH¢ 179.61 VAT/NHIL MSH Ghana Fair

PHILIPS KETTLE 0814L1 November 11, 2008 GH¢ 41.75 VAT/NHIL MSH Ghana Bad

OFFICE DESK (3 ) L005133 November11, 2008 GH¢ 1,250 VAT/NHIL MSH Ghana Good

CABINET (2) November 11, 2008 GH¢ 790 VAT/NHIL MSH Ghana Good

MANAGER'S CHAIR November 11, 2008 GH¢ 335 VAT/NHIL MSH Ghana Bad

OFFICE CHAIR (2) November 11, 2008 GH¢ 400 VAT/NHIL MSH Ghana Good

PHOTOCOPIER NASHUATEC L005119 November 12, 2008 GH¢ 4,548.83 VAT/NHIL MSH Ghana Fair

HP LASERJET PRINTER P2015 CNBJP77837 May 30, 2008 $478 CEPS DUTY MSH Ghana Bad



(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


